
COUNCIL COMMUNICATION N 

APPROVED: 
I 

H. Dixon Flynn -- City Manager 

AGENDA TITLE: Contract Change Order for Lower Sacramento Road 1,000 Feet South of 
Lodi Avenue Culvert Extension 

I c-ccol 04/05/00 

MEETING DATE: April 19, 2000 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: This information is being given to the City Council in accordance with 
the Contract Change Order policy approved by Resolution 85-173. 
One of the requirements of this policy is that we inform the City Council 
of all change orders over 10 percent of the contract amount. 

The attached Contract Change Order, approved by the City Manager, is in the amount of $33,856, which 
is 13.9 percent of the contract. The Contract Change Order refers to a drawing which is not included as 
part of this Council Communication because of its size. The drawing provides details and dimensions of 
the extra work and is on file in the Public Works Department. The work includes adding three retaining 
walls/wingwalls on the existing box culverts at Lower Sacramento Road and Sargent Road and at 
Lower Sacramento Road and Raley’s driveway. This work was done in preparation for the 
Lower Sacramento Road street improvement project. The work in the canal had to be completed before 
the Woodbridge Irrigation District placed its boards back in the dam. 

Fifteen additional working days were added to the contract as part of this Contract Change Order 

FUNDING: Originally Budgeted: 
Budgeted Fund: 
Contract Amount 

1999/00 fiscal year 
Measure K 

Richard C. Prima,&. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 

RCP/WKF/Im 

Attachment 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT 

PROJECT: Lower Sacramento Road 
1,000 Feet South of Lodi Avenue 
Culvert Extension 

CONTRACTOR: Altman General Engineering 

CONTRACT CHANGE ORDER NO. 1 

1 of 1 Sheet 
Date: 3/7/00 

You are directed to make the following changes or do the following w o r b t  Inidud&in dhe,,:~ . , - h 7  

Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rstes for rental of equipment cwor  on!;/ such time as equipment is actually uscd and rm 
allowance will be made for idle time. 
1 .) Add three retaining walls/wingwalls on existing box culverts at Lower Sacramento Road and 

- - - _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  - - - -  - _ _ _ -  - - - - -  

Sargent Road and at Lower Sacramento Road and Raley's Driveway (See attached 
drawing) 

Agreed Upon Lump Sum Price $ 33,856.00 

PERCENT OF 
CONTRACT 

Original Contract Price $242,791 .OO 
Total Cost of This Change Order NOT TO EXCEED 

Total Cost of All Change Orders to Date 

$ 33,856.00 Yo13.9 

$ 33,856.00 '/013.9 
Previous Change Orders $ 0.00 

Contract Price, Including All Change Orders, Will Be: $276,647.00 

Date 3-7-30 

Date Date2!b2KI 
inistration 4.1) 
Date Thy/& 

The undersigned contractor, having carefully considered t h e  change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

ACCEPTED: Date 03 / /3 /6w Contractor 

Title& 

If wcontractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

C C O l  03-  IS*& 


